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Memorandum

Date: January 6, 1999

To: Ecosystem Roundtable Subcommittee ~

From: Wendy Halverson Martin
Restoration Coordinator

Subject: Requests for Project Amendments

SUMMARY

Three projects and one program have requested adjustments in funding amendments.

One,program has requested increased funding as follows:

Project Program Original Increased Funding Reason for
Manager Funding (percent increase) Amendment

Watershed Management US Environmental $2,923,184 $81,663 Accounting
Protection Agency (3%) mistake while

budgeting

Three projects have requested project amendments as follows:

Project Proponent Original Requested Time Reason for
Funding Change (percent Extension Amendment

increase) ~
Liberty Island L~S Fish and $8,577,000 +$170,000 To Budget and
Acquisition ~ Wildlife (2%) October administrative
(97-B03) Service 31, 1999 costs

CALF|D Agencies

California The Resources Agency Federal Envh’onmen~l Protection Agency Department of Agriculttu¢
Department of Fish and Game Department of ~e Interior Natural Resources Cons~r~atiot~ Seruice
Department of Water Resources Fish alld Wildlife Service Department of CommerceCalifornia Environmental Protection Agency Bureau of Reclamation National Marine Fisheries ServiceState Water Resources Control Board US. Army Corps of Engineers
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Assessment of the US Geological $1,400,000 +$40,649 USGS
Sacramento-San Survey (3%) administrative
Joaquin River charges for
Delta as Habitat subcontracting
for the Production to three
of the Food universities.
Resources that
Support Fish
Recruitment
(97-B06)
Butte Creek Butte Creek $32,700 +$8,745 Increasing
Watershed Watershed (27%) activity
Coordinator Conservancy
Assistant (98-F02)

ACTION

Roundtable Subcommittee members are requested to judge three of these four
amendments: the Watershed Management program; Liberty Island Acquisition project

¯ (97-B03); and Assessment of the Sacramento-San Joaquin River Delta as Habitat for the
Production of the Food Resources that Support Fish Recruitment project (97-B06).

The Butte Creek Watershed Coordinator Assistant project (98-F02) request for
amendment is a Level 1 amendment and does not require Ecosystem Roundtable action,
and is included for information.

DISCUSSION

The contract amendment process provides for three levels of amendment depending on
the nature and extent of the proposed change (budget, time, or scope). The process for
these amendments is discussed on the attached page.

A.CALFED Programs
One program has requested increased funding as follows:

1. Watershed Management Program

Issue: The US EPA administers the Watershed program for CALFED, which
consists of 14 separate projects. The EPA has requested an additional $81,663
to compensate for a miscalculation by EPA staff. All of the projects are to be
funded at the originally approved budget amounts. EPA miscalculated the
amount of EPA FY98 funds available for the newly selected watershed
projects. In particular, a portion of the remaining funds were already earmarked
for a CALFED watershed prgject previously approved for Big Chico Creek.

Staff Recommendation: Increase program funding.
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B. Project Amendments
Three projects have reqdested project amendments, two requiring Ecosystem RoundtabIe
subcommittee actions, and one for information, as follows:

1. Liberty Island Acquisition (Project 97-B03)

Issue: In December 1997, CALFED approved $8,577,000 for the acquisition
of Liberty, Island by the US Fish and Wildlife Service. The Service has
requested an additional $170,000 "to complete the planning process and defray
the budget and administrative costs associated with the acquisition of Liberty
Island (i.e., planning, appraisals, title policy, surveys, administrative cost
recovery, etc.)." The ServiCe has also requested a time extension to October 31,
1999.

Staff Recommendation: The amendment is justified due to the difficulty
determining these costs during the proposal preparation.

2. Assessment of the Sacramento-San Joaquin River Delta as Habitat for the
Production of the Food Resources that Support Fish Recruitment
(Project 97-B06)

Issue: In December 1997, CALFED approved $1;400,000 for this study by the
US" Geological Survey. The Survey has requested an additional $40,649 "to
reimbuxse the USGS for additional services of Project administration that were
not included in the proposal as submitted to CALFED."

,Staff Recommendation: This cost amendment request is reasonable since
agency overhead is a cost to the agency performing the work and the

’. amendment should be granted.

3. Butte Creek Watershed~Coordinator Assistant (Project 98-F02) "

In December 1997, CALFED approved $32,700 to fund this position for the
Butte Creek Watershed Conservancy. The Conservancy has requested an
additional $8,745 "to help offset the Conservancy’s growing annual operating
costs."

Fish and Wildlife Service (the contracting agency) and CALFED staff have
approved the request for additional funding for the Butte Creek Watershed
Coordinator.

cc: Ecosystem Rotmdtable Members
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Contract Amendment Process

Level 1 Amendments

Level 1 amendments would be defined as (a) cumulative time extensions up to
nine months, (b) changes in scope of services which will not alter the final
outcome of the project, and (c) budget increases not to. exceed a total of
$2.5,000 for each contract. Decisions on amendments at this level would be
made by contracting agency staff after consulting with CALFED staff.
Contracting agencies-may delegate decision-making to the Executive Director of
the CALFED Bay-Delta Program, as appropriate.

Level. 2 Amendments

Level 2 amendments consist of requests f~r (a) cumulative time extensions over
9 months, o~ (b) cumulative budget increases up to 30% of the contract amount,
but not greater than $500,000 or (c) changes in scope of services which alter
the final outcome of the project.

These amendment requests would be considered by an Ecosystem Roundtable
subcommittee which would meet in a publicly noticed meeting and consider each
amendment in detail. The Ecosystem Roundtable members would ~rovide review
and comment on the proposed amendments. A group of Management Team members
would participate in reviewing the contract amendments at the same meeting
with members of the Roundtable subcommittee. The Management Team subgroup
would then make their recommendation with the input from the Ecosystem
Roundtable members. The Management Team Subgroup could decide whether an
individual item merits full Management Team riview and discussion, and/or
Policy Group review. If an item’is identified an not meriting additional
discussion, then the Management Team subgroup’s recommendation would be
transmitted directly to the appropriate contracting agency. Interior,
Resources Agency, and the Environmental Protection Agenpy would have the final
approval over their respective funding sources.

Level,3 Amendments

Level 3 amendments consist of amendment requests of cumulative budget        .
increases of 30% or more of the contract amount or over $500,000. Level 3
amendments will be reviewed through the same process as Leve! 2 amendments,
but will need to be presented to the Policy Team who will transmit their
recommendation to the respective funding source.

Reportin~

The Management Team, Policy Group, Ecosystem Roundtable and BDAC would have
all amendments reported to them as information items.
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